

2009年度4月以降 加速器運転計画

ビーム供用
 ニュートリノ運転時検査

加速器調整運転
 冷却水停止

メンテナンス

4月						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

5月						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

6月						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				
中央変電所工事(6/1-5)MR停止						
RCS主電磁石試験(6/30)						

7月						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

8月						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

9月						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

(条件)

- 1) MLFへのビーム供用は5サイクル(1サイクルは22日)
- 2) 加速器調整運転: リニアック、RCS、MRの調整、及び、ハドロン・ニュートリノ施設へのビーム取り出しを含む。
- 3) 夏季停止期間は7/1から9/30までとする。供用運転: 110日、加速器運転: 190日
 - ・ MLFの共用を中心としての案であり、MRについては未検討である。