
Plan for operation schedule for FY2013

October 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Linac
RCS
MLF
MR

November 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Linac
RCS
MLF
MR

December 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Linac
RCS
MLF
MR

January 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Linac
RCS
MLF 0.5

MR 0.5

February 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
Linac
RCS
MLF 0.5 0.5 0.5 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 0.5 0.5 1 1

MR 0.5 0.5 0.5 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 0.5 0.5 0.5 0.5

March 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Linac
RCS
MLF 1 1 1 1 0.5 1 1 1 1 1 1 0.5 0.5 1 1 1 1 1 0.5 0.5 1

MR 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1

Maintenance Tuning&Study Operation 1 Operation of MLF 1 Usage of MR
shutdown for maintenance Half-day supply 0.5 Half-day 0.5 Half-day

operation of MLF usage of MR
Tuning

2013 : Accelerator Operation Schedule

Run#51 
2013Dec 

Run#52 
2014Jan-Feb 

Run#53 
2014Feb-Mar 

Run#54 
2014Mar 

electric  
power  outage 
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