
Plan for operation schedule for FY2014

 April 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

LINAC
RCS
MLF 0 0 0 0 0 0 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1

MR

 May 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF 0.5 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1

MR 0.5 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1

 June 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

LINAC
RCS
MLF 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1

MR 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1

 July 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF
MR

 August 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF
MR

 September 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

LINAC
RCS
MLF
MR

Maintenance Tuning&Study User Operation 1 MLF user operation 1 Usage of MR 

Half day user Operation 0.5 MLF half-day user operation 0.5 Half-day usage of MR

201４  ：  Accelerator Operation Schedule

Run#53 
2014  Apr. 

Run#54 
2014  Apr. 

Run#55 
2014  May - Jun. 

Run#56 
2014 Jun. 

Run#57 
2014 Sep. ~ 
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