
Plan for operation schedule for FY2014

October 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Linac
RCS
MLF
MR

November 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Linac
RCS
MLF
MR

December 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Linac
RCS
MLF
MR

January 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Linac
RCS
MLF
MR

February 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
Linac
RCS
MLF
MR

March 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Linac
RCS
MLF
MR

Maintenance Tuning&Study User operation MLF user operation MR user operation
Long shutdown/ Maintenance Half day beam delivery MLF half day user operation MR half day user operation

2014 : Accelerator maintenance & Common use Plan

Run#57 
2014 Oct.~ 

Run#58 
2013 Oct. - Nov. 

Run#58 
2014 Oct. - Nov. 

Run#59 
2014 Nov. - Dec. 

Run#59 
2014 Nov. - Dec. 

Run#60 
2014 Jan. - Feb. 

Run#60 
2014 Jan. - Feb. 

Run#61 
2014 Fev. - Mar. 

Run#61 
2014 Fev. - Mar. 
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