
Plan for operation schedule for FY2015

September 2015 - March 2016

September 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

LINAC
RCS
MLF
MR

October 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF 0.5 0.5 1 0.5 1

MR 0.5 0.5 0.5 1 1 0.5 0.5 0.5 0.5 1 0.5 1

November 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

LINAC
RCS
MLF 1 1 1 1 1 1 1 1 1 1 0.5 1 0.5 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1

MR 1 1 1 1 1 1 1 1 1 1 0.5 1 0.5 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1

December 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1

MR 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1

January 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF 0.5 1 1 0.5 1 1 1 1 1 1 1 1 0.5 1 1 1 1

MR 0.5 0.5 0.5 0.5 1 1 1 1 1 1 1 1 0.5 1 1 1 1

February 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

LINAC
RCS
MLF 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 0.5 1 0.5 1 1 1 1 1 1 1

MR 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 0.5 1 0.5 1 1 1 1 1 1 1

March 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1

MR 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1

Maintenance Tuning&Study User operation

Long shutdown / Maintenance Half day beam delivery

MLF user operation MR user operation Maintenance in half a day
MLF half day user operation MR half day user operation

2015 : Accelerator Oeration Schedule
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2015 Nov.- Dec.
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2015 Nov.- Dec.
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2016 Jan.- Feb.
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2016 Jan.- Feb.
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2016 Feb.- Apr.
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