
Plan for operation schedule for FY2021

April 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
  Linac

0.5 0.5

  RCS
0.5 0.5

  MLF
1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1

  MR
1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1

May 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
  Linac

0.5 0.5

  RCS
0.5 0.5

  MLF
0.5 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1

  MR
0.5 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1

June 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
  Linac

0.5 0.5 0.5

  RCS
0.5 0.5 0.5

  MLF
1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5

  MR
1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5

July 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
  Linac

  RCS

  MLF
1 1 1 1 1 1 1 1 1 1 1 1 1

  MR

Maintenance Tuning&Study 　 User operation

Long shutdown/ Maintenance Linac, RCS Half-day Study 　 Half day beam delivery

1

MLF user operation
1

MR user operation Maintenance in half a day /

0.5

MLF half day user operation
0.5

MR half day user operation Study in half a day

※The operation schedule of MR is a tentative version and it may be possible to change in the future.

2021 : Accelerator Operation Schedule

Run#86
2020 Nov. - 2021 Apr.

Run#87
2021 May - Jul.

Run#87
2021 May - Jul.

Run#87
2021 May - Jul.


	7.2サイクル案-6月中旬11月末開始 (英語)

