
Plan for operation schedule for FY2022

January 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
LINAC

0.5 0.5

RCS
0.5 0.5

MLF
0.5 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1

MR

February 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
LINAC

0.5 0.5

RCS
0.5 0.5

MLF
1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1

MR
1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1

March 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
LINAC

0.5

RCS
0.5

MLF
1 1 1 1 1 1 0.5 1 1 1 1 1 1

MR
1 1 1 1 1 1 0.5 1 1 1 1 1 1

Maintenance Tuning&Study 　 User operation

Long shutdown/ Maintenance Linac, RCS Half-day Study 　 Half day beam delivery

1

MLF user operation
1

MR user operation Maintenance in half a day /

0.5

MLF half day user operation
0.5

MR half day user operation Study in half a day

※The operation schedule of MR is a tentative version and it may be possible to change in the future.

2022 : Accelerator Operation Schedule

Run#90
2022 Oct. - Mar. 

Run#90
2022 Oct. - Mar. 

Run#90
2022 Oct. - Mar. 
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