

## Plan for operation schedule for FY2016

Linac : Linear accelerator    MR : 50 GeV synchrotron  
 RCS : 3 GeV synchrotron    MLF : Materials and Life Science Experimental Facility

2016: Accelerator maintenance & Common use Plan																																		
April	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#67 2016 Feb. - Apr.			Run#68 2016 Apr. - May																														
May	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#68 2016 Apr. - May																																	
June	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#69 2016 Jun.																																	
July	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Linac																																		
RCS																																		
MLF																																		
MR																																		

 Maintenance  
 Long shutdown/ Maintenance

 Tuning&Study

 User operation  
 Half day beam delivery

 MR user operation  
 MR half day user operation

 Maintenance in half a day /  
 Study in half a day

The operation schedule of MR is a tentative version and it may be possible to change in the future.