

Plan for operation schedule for FY2018

Linac : Linear accelerator MR : 50 GeV synchrotron

RCS : 3 GeV synchrotron MLF : Materials and Life Science Experimental Facility

2018: Accelerator Operation Schedule																																		
April	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#79 2018 Apr. - Jul.																																	
May	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#79 2018 Apr. - Jul.																																	
June	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#79 2018 Apr. - Jul.																																	
July	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#79 2018 Apr. - Jul.																																	
August	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#79 2018 Apr. - Jul.																																	
September	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
Linac																																		
RCS																																		
MLF																																		
MR																																		
	Run#79 2018 Apr. - Jul.																																	

Maintenance
Long shutdown/ Maintenance

Tuning&Study
Linac, RCS Half-day Study

User operation
Half day beam delivery

MLF user operation
MLF half day user operation

MR user operation
MR half day user operation

Maintenance in half a day /
Study in half a day

*The operation schedule of MR is a tentative version and it may be possible to change in the future.