











Plan for operation schedule for FY2021

Linac : Linear accelerator MR : 50 GeV synchrotron  
 RCS : 3 GeV synchrotron MLF : Materials and Life Science Experimental Facility

2021 : Accelerator Operation Schedule																															
August	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
LI																															
RCS																															
MLF																															
MR																															
September	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
LI																															
RCS																															
MLF																															
MR																															
October	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
LI																															
RCS																															
MLF																															
MR																															

 Maintenance	 Tuning&Study	 User operation
 Long shutdown/ Maintenance	 Linac, RCS Half-day Study	 Half day beam delivery
 MLF user operation	 MR user operation	
 MLF half day user operation	 MR half day user operation	

※The operation schedule of MR is a tentative version and it may be possible to change in the future.