

Plan for operation schedule for FY2022

Linac : Linear accelerator MR : 50 GeV synchrotron  
 RCS : 3 GeV synchrotron MLF : Materials and Life Science Experimental Facility

2022: Accelerator Operation Schedule																																
Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
October																																
LINAC																																
RCS																																
MLF																																
MR																																
	➔																															
November	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
LINAC																																
RCS																																
MLF																																
MR																																
	➔																															
	Run#90 2022 Oct -																															
December	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
LINAC																																
RCS																																
MLF																																
MR																																
	➔																															
	Run#90 2022 Oct -																															

- Maintenance
- Long shutdown/ Maintenance
- MLF user operation
- MLF half day user operation
- Tuning&Study
- Linac, RCS Half-day Study
- MR user operation
- MR half day user operation
- User operation
- Half day beam delivery

※The operation schedule of MR is a tentative version and it may be possible to change in the future.