

# 平成26(2014)年度(前期)運転計画案

Linac : 線形加速器      MR : 50GeVシンクロトロン  
 RCS : 3GeVシンクロトロン      MLF : 物質・生命科学実験施設

Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
4月																																
LINAC																																
RCS																																
MLF	0	0	0	0	0	0									1	1	0.5	1	1	1	1	1	1	1	0.5	1	1	1	1	1	1	
MR																																
	Run#53 2014 Apr.					Run#54 2014 Apr.																										
5月																																
LINAC																																
RCS																																
MLF																																
MR																																
	Run#55 2014 May - Jun.																															
6月																																
LINAC																																
RCS																																
MLF	1	1		0.5	1	1	1	1	1	1	1	1	0.5	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
MR	1	1		0.5	1	1	1	1	1	1	1	0.5	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	
	Run#56 2014 Jun.																															
7月																																
LINAC																																
RCS																																
MLF																																
MR																																
8月																																
LINAC																																
RCS																																
MLF																																
MR																																
9月																																
LINAC																																
RCS																																
MLF																																
MR																																
																															Run#57 2014 Sep.~	

保守     
  Tuning&Study     
  供給運転     
  MLF利用     
  MR利用  
 長期停止     
 半日供給     
 MLF半日利用     
 MR半日利用