

2025: Accelerator Operation Schedule																																
May		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
LI NAC																																
RCS																																
MLF																																
MR																																
		Run#92 2024 Nov. ~																														
June		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
LI NAC																																
RCS																																
MLF																																
MR																																
		Run#92 2024 Nov. ~																														
July		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
LI NAC																																
RCS																																
MLF																																
MR																																
August		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
LI NAC																																
RCS																																
MLF																																
MR																																
September		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
LI NAC																																
RCS																																
MLF																																
MR																																

Maintenance

Long shutdown/ Maintenance

Tuning&Study

Li nac, RCS Half-day Study

User operation

Half day beam delivery

MLF user operation

MLF half day user operation

MR user operation

MR half day user operation

Maintenance in half a day / Study in half a day

※The operation schedule of MR is a tentative version and it may be possible to change in the future.